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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of June 30, 1995)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the December 1994 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress
for the June 30, 1995 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs experiencing unit cost increases of at
least 15 percent or schedule delays of at least six months. Quarterly SARs are also submitted
for initial reports, final reports, and for programs that are rebaselined at major milestone
decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, and military construction. Total program costs reflect actual costs
to date as well as anticipated costs for future efforts. All estimates include allowances for
anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for the
prior reporting period (December 1994) was $727,188.1 million. After subtracting the costs for
terminated reports and adding the costs for new programs as of the December 1994 reporting
period, the adjusted current estimate of program acquisition costs was $651,690.6 as of the
December 1994 reporting period. There was a net increase of $322.0 million during the current
reporting period (June 1995). The cost changes between December 1994 and
June 1995 are summarized below:

Current Estimate

December 1994 (83 programs”) $ 727,188.1

Less terminated reports on 17 programs (ADDS, -112,051.0
PATRIOT P3I, SCAMP, STINGER RMP, C/MH-53E,

F-14 BLK | STRIKE, F/A-18 C/D, LCAC, MK 48 ADCAP,

MK 50 TORPEDO, MLR, T-AO 187 OILER, T-AGOS,

C-130H, F-16, KC-135R, and GPALS) and 2 components of

existing SARs (BLOCK | of ASAS and MLRS Rocket

variant of SADARM)

Plus 7 new programs (CRUSADER, AIM-9X, AV-8B +36,553.5
REMANUFACTURE, E-2C REPRODUCTION, NSSN, SH-60R,

and CHEM DEMIL) and 2 new components of existing

SARs (ATACMS BLK II/lIA of ATACMS/BAT and TBIP

portion of TOMAHAWK

December 1994 Adjusted (73 programs”) $ 651,690.6

"Excludes classified costs for the Air Force's MILSTAR program.



Changes Since Last Report:

Economic $+1.8
Quantity -20.9
Schedule +3.4
Engineering +8.7
Estimating +310.4

Other 0.0
Support +18.6

Net Cost Change $+322.0

June 1995 (73 programs”) $652,012.6

As of the June 1995 reporting period, there were seven quarterly SARs submitted on
programs that have reported previously:

ATACMS/BAT (Army Tactical Missile System/Brilliant Anti-Armor Submunition) -- The SAR
was submitted to report a six-month delay in the ATACMS Block Il program, one of the
planned carriers for the BAT submunition. Several milestones were affected (e.g., Production
Qualification Tests slipped from December 1997 to June 1998 and the Combined DT/OT
Tests slipped from July 1998 to April 1999). The schedule for the other BAT carrier
(ATACMS Block lIA Extended Range) was unchanged. Program costs decreased

$266.7 million (- 4.8%) from $5,567.9 million to $5,301.2 million, due primarily to
incorporation of a cost reduction plan for ATACMS Block II/IIA and a decrease of 324 BAT
submunitions from 20,266 to 19,902 submunitions.

CSSCS (Combat Service Support Control System) -- The SAR was submitted to report a two-
year delay in the Milestone Il (full rate production) decision from April 1995 to March 1997.
Program costs were not impacted by this change since the procurement profile remained the
same as in the previous report.

FAAD C? (Forward Area Air Defense Command, Control, and Intelligence) -- The SAR was
submitted to rebaseline to the Milestone il (full rate production) decision approved by the Army in
April 1995. Program costs increased $136.3 million (+9.7%) from $1,408.9 million to

$1,545.2 million, due primarily to a revised estimate for the addition of Block IV development
costs and funding for 20 JTIDS to support FAAD C2I.

KIOWA WARRIOR (OH-58D) -- This is the final SAR in accordance with Section 2432, Title 10,
United States Code, since the KIOWA WARRIOR program is over 90% delivered. There was
also a schedule slip of six months in the completion of Qualification Test.

AAAV (Advanced Amphibious Assault Vehicle) -- The SAR was submitted to rebaseline to the
Milestone | decision approved by the Defense Acquisition Board (DAB) on March 17, 1995.
Demonstration/Validation Contract Award was changed from January 1995 to March 1996.
Program costs increased $444.2 million (+90.7%) from $489.9 million to $934.1 million to reflect
additional program effort in FY 2002 through FY 2007 to complete AAAV development.



JTUAV (Joint Tactical Unmanned Aerial Vehicles) -- The SAR was submitted to report a
one-year schedule delay in the Hunter/Shipboard variant. Initial Operational Test and Evaluation
(IOT&E) was delayed from June 1996 to June 1997. Subsequent milestones were also delayed
one-year. However, there was no cost impact reported to the UAV program as a result of this
schedule delay.

F-22 -- The SAR was submitted to report a schedule delay to the Engineering and
Manufacturing Development (EMD) program. This EMD rephase resulted from an FY 1995
Congressional reduction of $110 million and an FY 1996 DoD reduction of $200 million. First
Flight slipped from February 1997 to May 1997, and Low Rate Initial Production slipped from
October 1998 to November 1998. The cost impact of the schedule delay is being evaluated and
will be reported in the next SAR.

New SARs
(As of June 30, 1995)

The Department of Defense has submitted initial SARs for two programs (B-1 CMUP-
JDAM and SBIRS). These reports do not represent cost growth. Baselines established on these
programs will be the point from which future changes will be measured. The current cost
estimates are provided below:

Current Estimate

Program (§ in Millions)
B-1 CMUP-JDAM $1,096.6
SBIRS** 2.670.3

Total $3,766.9

“Excludes classified costs for the Air Force's MILSTAR program.

** Pre-Milestone Il program reporting development costs only, in accordance with the provisions
of Section 2432, Title 10, United States Code.



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date: June 30, 1995
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base of Cost . Cost . Cost . To Date Adj For Qty
Year| celinel Base Then Quantity| Base Then Quantity | Base Then Quantity | Base Then
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY:
AFATDS 90 DE 860.4 1,052.1 3,321 51.5 84.9 2,235 911.9 1,137.0 5,556 -7.5 -6.3
ASAS 86 DE 1,743.9 2,931.6 - -1,219.4 -2,104.3 28 524.5 827.3 28 -76.1 -78.2
ATACMS/APAM 91 PdE 1,506.6 1,508.2 1,557 843.0 1,055.9 908 2,349.6 2,564.1 2,465 25.6 29.2
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 74.3 13.5 -11,091 3,942.0 5,301.2 21,708 14.2 15.5
AVENGER 89 PAE 1,103.1 1,266.7 1,207 -186.4 -211.9 -434 916.7 1,054.8 773 14.3 18.9
BLACKHAWK (UH-60L) 71 DE 156.1 195.5 127 646.2 3,058.3 343 802.3 3,253.8 470 90.6 182.1
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 148.3 351.4 - 3,245.6 4,390.2 1,602 4.8 8.7
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 2,927.6 4,978.8 6 4,683.8 7,111.8 6 166.7 233.4
CRUSADER (AFAS/FARV) 95 PE 2,357.0 2,780.0 - - -0.3 - 2,357.0 2,779.7 - - -
CSSCs 91 DE 246.1 290.7 1,115 -32.2 -28.9 104 213.9 261.8 1,219 -15.7 -13.1
FAAD C2I 96 DE/PdE 2,182.1 1,863.7 - -606.6 -318.5 19 1,575.5 1,545.2 19 -24.5 -12.1
FMTV 89 DE 6,625.3 8,568.6 118,995 1,874.3 7,802.7 -31,397 8,499.6 16,371.3 87,598 28.0 75.1
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -332.9 101.9 -39,314 3,065.9 4,038.4 31,317 28.8 67.4
JSTARS GSM 89 DE 1,133.0 1,291.6 112 73.6 186.0 10 1,206.6 1,477.6 122 3.6 12.6
KIOWA WARRIOR (OHS58D) 82 DE 1,667.9 2,531.6 578 534.2 618.6 -196 2,202.1 3,150.2 382 73.4 58.5
LONGBOW APACHE 91 DE 5,388.0 7,006.9 985 1,500.5 2,702.9 - 6,888.5 9,709.8 985 27.8 38.6
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 406.5 442.7 2,415 2,054.6 2,633.0 13,311 6.2 1.1
M1A2 UPGRADE 95 DE/PAE 5,220.3 5,807.4 1,060 1,531.6 1,813.3 - 6,751.9 7,620.7 1,060 29.3 31.2
MCS 80 DE 760.7 1,272.1 6,365 -115.8 -183.0 -3,112 644.9 1,089.1 3,253 -1.5 3.0 l
MLRS 78 PE 2,232.3 3,454.0 183 1,001.6 3,313.8 581 3,233.9 6,767.8 764 11.3 34.7
PLS 93 PdE 1,565.7 1,695.3 3,386 -504.8 -582.9 -708 1,060.9 1,112.4 2,678 -0.8 -2.4
SADARM 89 DE 485.7 535.1 10,288 1,312.3 2,344.7 63,410 1,798.0 2,879.8 73,698 53.8 85.4
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,171.0 -1,423.4 -38,027 2,996.7 4,188.3 254,826 -19.2 -10.1
SMART-T 92 DE 804 .4 1,027.2 364 -50.2 -93.1 -19 754.2 934.1 345 -4.3 -7.1
Subtotal 53,974.4 68,276.3 8,706.2 23,923.1 62,680.6 92,199.4 17.0 32.6
NAVY:
AAAV 93 PE 134.9 136.5 - 582.8 797.6 - 717.7 934.1 - 432.0 584.3
AIM-9X 92 PE 569.0 695.0 62 8.1 7.2 - 577.1 702.2 62 1.4 1.0
AN/SQQ-89 85 P4AE 3,899.0 4,147.6 120 -427.3 -266.9 -37 3,471.7 3,880.7 83 14.9 26.2
AQE 6 86 PdE 2,332.5 2,834.8 7 -335.3 -489.5 -3 1,997.2 2,345.3 4 36.1 45 .4
AV-8B REMANUFACTURE 94 PAE 1,843.0 2,158.4 73 77.9 117.9 -1 1,920.9 2,276.3 72 5.2 6.5
CVN-74/75 88 PAE 5,911.0 6,966.0 2 619.6 77.0 - 6,530.6 7,043.0 2 10.5 1.1 l
CVN-76 88 PAE 3,910.8 4,297.2 1 236.7 139.6 - 4,147.5 4,436.8 1 6.1 3.2
CVN-77 88 PdE 4,557.1 5,540.8 1 233.3 787.7 - 4,790.4 6,328.5 1 5.1 14.2
DDG 51 87 PJAE 16,953.7 20,117.5 23 24,768.0 38,426.0 34 41,721.7 58,543.5 57 8.9 12.9
E-2C REPRODUCTION 94 PAE 2,824.2 3,447.9 113 -0.8 -11.5 - 2,823.4 3,436.4 113 - -0.3
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 228.2 -5,428.5 - 54,187.8 89,154.5 1,000 0.4 ~5.7
FDS 88 DE 5,190.5 7,847.3 12 -4,094.8 -6,583.8 -11 1,095.7 1,263.5 1 -48.9 -58.2
JSOW 90 DE 1,885.8 2,969.2 8,800 313.4 374.5 3,000 2,199.2 3,343.7 11,800 -4.1 -8.3
LHD 1 82 DE 2,931.8 4,451.0 3 3,414.1 4,209.7 4 6,345.9 8,660.7 7 0.3 -13.4
LPD 17 (LX) 96 PE 61.1 59.1 - 13.8 15.0 - 74.9 74 .1 - 22.6 25.4
MHC 51 92 PAdE 1,457 .4 1,548.3 12 10.0 2.8 - 1,467.4 1,551.1 12 0.7 0.2
MIDS-LVT 92 DE 924.9 1,119.5 672 -51.9 -8.3 - 873.0 1,111.2 672 -5.6 -0.7
NESP 90 PAE 1,876.6 2,373.7 393 -59.3 -167.0 -15 1,817.3 2,206.7 378 -2.2 -5.9
NSSN 94 PE 3,285.4 3,769.0 - -35.9 -36.9 - 3,249.5 3,732.1 - -1.1 -1.0
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 - - - 4,020.5 5,636.4 188 - -
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -7,945.1 -8,626.6 -9 12,174.8 13,112.5 3 60.7 112.3
STD MSL 2 (BLKS I-IV) 84 PAE 8,770.1 11,067.2 13,778 -1,278.3 -2,046.7 -2,327 7,491.8 9,020.5 11,451 3.5 10.5
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -819.9 -777.5 -1 4,873.9 5,810.9 19 -10.7 -7.3
T-45TS 95 PE/PdE 5,276.7 5,462.0 304 196.7 50.7 -128 5,473.4 5,552.7 176 23.2 43.2
TOMAHAWK 77 DE 2,639.4 5,037.2 2,344 3,579.4 8,946.5 3,276 6,218.8 13,983.7 5,620 14.3 6.2
TRIDENT II MSL 83 P4E 26,556.3 35,518.5 845 -5,677.7 -7,350.9 -383 20,878.6 28,167.6 462 -0.7 9.6
TRIDENT II SUB 83 PdE 10,548.9 14,085.2 7 1,862.9 174.1 3 12,411.8 14,259.3 10 -16.8 -30.0
UHF FOLLOW-ON 88 PAE 1,479.1 1,716.1 10 -39.8 2.6 -1 1,439.3 1,718.7 9 3.7 7.2
v-22 86 DE 23,073.1 29,662.3 913 3,955.5 23,293.1 -390 27,028.6 52,955.4 523 12.3 18.4
Subtotal 222,686.1] 305,574.2 19,334.3 45,667.9 242,020.4 351,242.1 5.0 4.7
USAF:
AMRAAM 92 PAE 12,278.2 13,112.4 15,450 -712.1 -540.8 -3,432 11,566.1 12,571.6 12,018 5.3 12.6
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 124.7 203.5 - 696.5 893.4 34 21.8 29.5
C-17A 81 PdE 22,395.3 41,811.9 210 -9,878.3 -20,410.5 -170 12,517.0 21,401.4 40 4.0 15.5




Program Acquisition Cost Summary In Millions Of Dollars

As Of Date: June 30, 1995
I _
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change]
Weapon System Base of Cost ] Cost ] Cost ] To Date Adj For oty

Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity | Base Then
Year $| Year $ Year $ Year $ ' Year $ Year $ Year $ Year $
CMU 89 DE 1,509.3 1,581.0 1 157 .4 191.6 - 1,666.7 1,772.6 1 10.4 12.1
DMSP 75 PJE 718.7 1,879.0 9 73.3 211.6 1 792.0 2,090.6 10 1.6 1.0
DSP 78 DE 4,424.6 5,547.6 19 1,530.8 3,581.9 4 5,955.4 9,129.5 23 16.7 32.1
F-22 90 DE 60,270.0 99,109.0 648 -10,687.8 -25,587.9 -206 49,582.2 73,521.1 442 -0.7 -4.6
JDAM 93 PE 611.2 681.5 378 118.9 188.0 155 730.1 869.5 533 17.2 25.2
JPATS 91 PE 229.3 277.3 2 45.0 57.8 -1 274.3 335.1 1 19.6 20.8
JSIPS 86 DE 586.3 762.6 27 -70.6 -83.3 6 515.7 679.3 33 -4.1 -1.6
JSTARS 83 DE 4,728.8 6,741.9 21 927.1 2,008.9 -2 5,655.9 8,750.8 19 25.8 37.3
JTIDS 81 DE 309.0 382.5 - 1,211.4 1,765.0 - 1,520.4 2,147.5 - 81.6 85.7

MILSTAR 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 1 93 DE 1,463.6 1,636.2 652 -67.7 51.3 - 1,395.9 1,687.5 652 -4.6 3.1
NAS 90 PE 102.3 122.6 - 3.8 2.0 - 106.1 124.6 - 3.7 1.6
NAVSTAR Satellite 79 DE 1,599.4 2,306.7 40 2,867.8 8,856.4 78 4,467.2 11,163.1 118 37.3 48.7
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 326.2 1,246.6 133,959 2,881.1 6,122.4 161,298 22.5 34.2
SFW 79 DE 1,219.8 2,405.8 14,075 -452.3 -578.7 -9,000 767.5 1,827.1 5,075 -0.7 85.2
TITAN IV 85 DE 2,150.5 2,529.2 10 14,944.3 22,540.7 37 17,094.8 25,069.9 47 170.1 262.9
Subtotal 117,723.0| 186,452.9 461.9 -6,295.9 118,184.9 ] 180,157.0 15.9 21.0

DOD:

CHEM DEMIL 94 DE 11,474.5 13,110.6 18 - - - 11,474.5 13,110.6 18 - -
JTUAV 88 DE 1,865.0 2,679.2 226 912.7 1,481.7 -69 2,777.7 4,160.9 157 60.4 68.8
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 -371.0 -474.1 - 4,427.8 5,907.5 54 -7.7 -7.4
THAAD 88 PE 3,165.2 4,323.7 - 721.4 911.4 - 3,886.6 5,235.1 - 22.8 21.1
Subtotal 21,303.5 26,495.1 1,263.1 1,919.0 22,566.6 28,414.1 6.6 8.1
Grand Total 415,687.0} 586,798.5 29,765.5 65,214.1 445,452.5 652,012.6 9.4 12.4




Distribution of Cost Changes (Base-Yeér Dollars)

As Of Date: June 30, 1995
_ A ]
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr| To Date] This Qtr| To Date |This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
ARMY:
AFATDS 90 - 125.4 - -3.7 - - - -48.4 - - - -21.8 - 51.5
ASAS 86 - 449.7 - - - - - ~1744.8 - - - 75.7 - -1219.4
ATACMS/APAM 91 - 364.0 - 40.9 - 83.4 - 290.5 - - - 64.2 - 843.0
ATACMS/BAT 91 -12.7 -417.1 - -0.3 -0.7 276.6 ~166.9 219.8 - - -0.2 -4.7 -180.5 74.3
AVENGER 89 - -301.3 - ~-2.5 - 60.8 ~ 97.8 - - - -41.2 - -186.4
BLACKHAWK (UH-60L) 71 - 264.8 - -9.4 - 12.2 - 342.1 - - - 36.5 - 646.2
BRADLEY FVS UPGRADE 94 - - - - - 77.5 - 15.2 - - - 55.6 - 148.3
COMANCHE (RAH-66) 84 - - - 145.2 - 301.3 - 2481.1 - - - - - 2927.6
CRUSADER (AFAS/FARV) 95 - - - - - - - - - - - - _ _
CSsCs 91 - 7.7 - 0.2 - - -1.2 -34.6 - - - -5.5 -1.2 -32.2
FAAD C21I 96 - -95.6 - 29.0 - -18.2 95.6 -256.7 - - 15.4 -265.1 111.0 -606.6
FMTV 89 - 12.8 - -321.7 - - - 2409.6 - - - -226.4 - 1874 .3
JAVELIN 90 - -1017.6 - 97.1 - 22.4 - 443.6 - - - 121.6 - ~332.9
JSTARS GSM 89 - 31.5 - 2.7 - 44 .2 - -92.5 - - - 87.7 - 73.6
KIOWA WARRIOR (OHS58D) 82 - -397.7 - 106.2 5.9 619.1 0.2 185.1 - - - 21.5 6.1 534.2
LONGBOW APACHE 91 - - - 132.7 - - - 1142.5 - - - 225.3 - 1500.5
LONGBOW HELLFIRE 91 - 287.4 - - - -176.2 - 306.6 - - - -11.3 - 406.5
M1A2 UPGRADE 95 - - - 61.4 - 374.9 - 601.9 - - - 493 .4 - 1531.6
MCS 80 - -105.7 - -0.2 - 8.2 - -15.3 - - - -2.8 - -115.8
MLRS 78 - 674.2 - ~-27.5 - 198.2 - 156.9 - 10.0 - -10.2 - 1001.6
PLS 93 - -496.7 - - - -84.7 - 91.4 - - - -14.8 - -504.8
SADARM 89 - 683.1 - 222.7 - - - 391.0 - - - 15.5 - 1312.3
SINCGARS 84 - -457.1 - 43.9 - 35.0 - -544.5 - - - -248.3 - -1171.0
SMART-T 92 - -16.3 - - - - - -66.0 - - - 32.1 - -50.2
Subtotal -12.7 -404.5 - 516.7 5.2 1834.7 -72.3 6372.3 - 10.0 15.2 377.0 -64.6 8706.2
NAVY:
AAAV 93 - - - - - - 289.6 582.8 - - - - 289.6 582.8
AIM-9X 92 - - - - - - - 8.1 - - - - - 8.1
AN/SQQ-89 85 - -876.9 - 280.9 - 329.0 - 58.4 - - - -218.7 - -427.3
AQE 6 86 - -865.3 - 56.6 - - - 473 .4 - - - - - -335.3
AV-8B REMANUFACTURE 94 - -16.6 - 32.7 - - - -11.9 - - - 73.7 - 77.9
CVN-74/75 88 - - - -124.1 - - - 743.7 - - - - - 619.6
CVN-76 95 - - - - - - - 236.7 - - - - - 236.7
CVN-77 95 - - - 68.3 - - - 165.0 - - - - N 233.3
DDG 51 87 - 21363.6 - - - 1293.2 - 2111.3 - - - -0.1 - 24768.0
E-2C REPRODUCTION 94 - - - - - - - -107.0 - - - 106.2 - -0.8
F/A-18 E/F 90 - - - 58.9 - 262.4 - -32.2 - - - -60.9 - 228.2
FDS 88 - -3047.3 - 25.5 - - - -649.5 - - - -423.5 - -4094.8
Jsow 90 - 408.5 - - - - - -53.9 - - - -41.2 - 313.4
LHD 1 82 - 3395.2 - 84.1 - 7.5 - -75.5 - - - 2.8 - 3414.1
LPD 17 (LX) 96 - - - 4.6 - 3.5 - 5.7 - - - - - 13.8
MHC 51 92 - - - - - - - 9.8 - - - 0.2 - 10.0
MIDS-LVT 92 - - - - - - - -43.0 - - - -8.9 - -51.9
NESP 90 - -17.7 - 20.0 - 23.7 - -16.3 - - - -69.0 - -59.3
NSSN 94 - - - - - - - -35.9 - - - - - -35.9
SH-60R (LAMPS BLKII) 93 = - - = - - - - - - - - - -
SSN 21 / AN/BSY-2 90 - -12545.0 - 4369.6 - 127.8 - 737.6 - - - -635.1 - -7945.1
STD MSL 2(BLKS I-IV) 84 - -1532.1 - 36l1.6 - 212.3 - -243.6 - - - -76.5 - -1278.3
STRATEGIC SEALIFT 92 - -238.6 - - - - - -581.3 - - - - - -819.9
T-45TS 95 - -833.1 - ~-517.6 - 658.8 - 850.6 - - - 38.0 - 196.7
TOMAHAWK 77 - 2802.1 - -161.6 - 1021.3 - ~-859.3 - - - 776.9 - 3579.4
TRIDENT II MSL 83 - -5526.1 - - - - - -369.6 - - - 218.0 - -5677.7
TRIDENT II SUB 83 - 4367.2 - - - - - -2433.7 - - - -70.6 - 1862.9
UHF FOLLOW-ON 88 - -90.7 - 2.5 - - - 48.4 - - - - - -39.8
v-22 86 - 1003.9 - ~ - - - 2997.0 - - - -45 .4 - 3955.5
Subtotal - 7751.1 - 4562.0 - 3939.5 289.6 3515.8 - - - -434.1 289.6 19334.3
USAF:
AMRAAM 92 - -1298.3 - 773.1 - 409.4 - -611.1 - - - 14.8 - -712.1
AWACS RSIP (E-3) 89 - - - 67.3 - -62.0 - 93.1 - - - 26.3 - 124.7
c-17a 81 - -10355.1 - 168.7 - 31.9 - 1853.6 - 191.1 - -1768.5 - -9878.3




Distribution of Cost Changes (Base-Year Dollars)

As Of Date: June 30, 1995
R __ A
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr| To Date] This Qtr| To Date | This Qtr]| To Date | This Qtr| To Date | This Qtr To Date This Qtr| To Date
USAF:
CMU 89 - - - - - 3.0 - 115.3 - - - 39.1 - 157.4
DMSP 75 - 61.2 - - - -30.0 - 10.2 - - - 31.9 - 73.3
DSP 78 - 678.4 - - - - - 535.4 - - - 317.0 - 1530.8
F-22 90 - -10315.3 - 118.1 - 215.0 - 534.4 - - - -1240.0 - -10687.8
JDAM 93 - 11.8 - - - - - 107.1 - - - - - 118.9
JPATS 91 - - - 0.9 - - - 44 .1 - - - - - 45.0
JSIPS 86 - -48.6 - - - -3.5 - 2.5 - - - -21.0 - -70.6
JSTARS 83 - -234.2 - 376.1 - -162.1 - 701.6 - - - 245.7 - 927.1
JTIDS 81 - 528.1 - -1.5 - 243.8 - 402.4 - - - 38.6 - 1211.4
MILSTAR 90 - - - - - - - - - - - - - -
MINUTEMAN III GRP 1 93 - - - - - -24.4 - -16.8 - - - -26.5 - -67.7
NAS 90 - - - - - - - 3.8 - - - - - 3.8
NAVSTAR Satellite 79 - 1654.8 - -0.3 - 399.6 - 253.8 - - - 5595.9 - 2867.8
NAVSTAR USER EQMT 79 - -202.3 - 85.6 - -21.3 - 255.1 - - - 209.1 - 326.2
SFW 79 - -446.7 - 92.4 - - - -89.4 - - - -8.6 - -452.3
TITAN IV 85 - 4178.7 - 1930.8 - -1460.4 - 7664.8 - - - 2630.4 - 14944 .3
Subtotal - -15787.5 - 3611.2 - -461.0 - 11859.9 - 191.1 - 1048.2 - 461.9
DOD:
CHEM DEMIL 94 - - - - - - - - - - - - - -
JTUAV 88 - ~133.0 - 60.4 - 61.0 - 755.3 - - - 169.0 - 912.7
PATRIOT PAC-3 88 - - - - - - - -362.5 - - - -8.5 - -371.0
THAAD 88 - -~ - 22.0 - 256.0 - 401.9 - - ~ 41.5 - 721.4
Subtotal - -133.0 - 82.4 - 317.0 - 794.7 - - - 202.0 - 1263.1
Grand Total -12.7}] -8573.9 - 8772.3 5.2 5630.2 217.3 | 22542.7 - 201.1 15.2 1193.1 225.0 29765.5




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: June 30, 1995

_ R A _ L
Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars) I
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date]This Qtx To Date [This Qtr| To Date
ARMY:
AFATDS - -13.0 - 161.8 - 27.6 - - - -71.3 - - - -20.2 - 84.9
ASAS - -35.0 - 864.0 - 21.1 - - - -3088.3 - - - 133.9 - -2104.3
ATACMS/APAM - -33.2 - 476.9 - 64.2 - 96.7 - 364.6 - - - 86.7 - 1055.9
ATACMS/BAT 1.8 -54.5% -20.9 -699.4 3.4 169.2 -1.2 340.5 -249.5 262.6 - - -0.3 -4.9 -266.7 13.5
AVENGER - -5.5 - -379.2 - 8.2 - 75.7 - 118.1 - - - -29.2 - -211.9
BLACKHAWK (UH-60L) - 500.8 - 958.0 - 181.0 - 57.8 - 1106.1 - 1.4 - 253.2 - 3058.3
BRADLEY FVS UPGRADE - 8.5 - 1.7 - 144.2 - 108.6 - -7.0 - - - 95.4 - 351.4
COMANCHE (RAH-66) - 223.7 - - - 265.4 - 455.4 - 4034.3 - - - - - 4978.8
CRUSADER (AFAS/FARV) - -0.3 - - - - - - - - - - - - - -0.3
csscs - - - 10.4 - 18.6 - - -2.0 -52.3 - - - -5.6 -2.0 -28.9
FAAD C2I - -1.9 - -105.2 - 92.2 - -21.8 117.4 -79.1 - - 18.9 -202.7 136.3 -318.5
FMTV - -50.1 - 778.9 - 2399.6 - - - 4818.2 - - - -143.9 - 7802.7
JAVELIN - 30.6 - -1523.9 - 866.5 - 25.7 - 505.5 - - - 197.5 - 101.9
JSTARS GSM - 74.2 - 20.3 - -4.7 - 51.0 - -86.8 - - - 132.0 - 186.0
KIOWA WARRIOR (OHS58D) - -319.0 - -543.6 - 262.9 9.9 1000.9 0.3 202.1 - - - 15.3 10.2 618.6
LONGBOW APACHE - 249.1 - - - 435.2 - - - 1633.1 - - - 385.5 - 2702.9
LONGBOW HELLFIRE - -25.1 - 413.7 - -125.3 - -244.7 - 440.8 - - - -16.7 - 442.7
M1A2 UPGRADE - -68.8 - - - 45.5 - 479.9 - 789.1 - - - 567.6 - 1813.3
MCS - 0.2 - -214.6 - 21.5 - 14.3 - -5.2 - - - 0.8 - -183.0
MLRS - 604.9 - 1570.0 - 24.1 - 505.3 - 537.1 - 18.6 - 53.8 - 3313.8
PLS - -24.9 - -555.2 - -1.2 - -99.3 - 118.5 - - - -20.8 - -582.9
SADARM - 79.6 - 1018.2 - 612.5 - - - 609.1 - - - 25.3 - 2344.7
SINCGARS - 59.5 - -954.8 - 774.3 - 46.4 - -1053.2 - - - -295.6 - -1423.4
SMART-T - -41.7 - -21.2 - 15.4 - - - -95.5 - - - 49.9 - -93.1
Subtotal 1.8 -1158.1 -20.9 1276.8 3.4 6318.0 8.7 2892.4 -133.8 | 11000.5 - 20.0 18.6 1257.3 -122.2 | 23923.1
NAVY:
AAAV - 0.6 - - - - - - 444.2 797.0 - - - - 444.2 797.6
AIM-9X - - - - - - - - - 7.2 - - - - - 7.2
AN/SQQ-89 - 58.5 - -1071.7 - 648.4 - 425.6 - -68.2 - - - -259.5 - -266.9
AQE 6 - 70.0 - -1222.3 - 70.5 - - - 592.3 - - - - - -489.5
AV-8B REMANUFACTURE - -5.0 - -20.9 - 62.3 - - - -14.8 - - - 96.3 - 117.9
CVN-74/75 - -99.3 - - - -644.4 - - - 820.7 - - - - - 77.0
CVN-76 - -102.4 - - - - - - - 242.0 - - - - - 139.6
CVN-77 - 286.8 - - - 235.3 - - - 265.6 - - - - - 787.7
DDG 51 - -1571.0 - 31714.7 - 1261.1 - 1965.7 - 5055.7 - - - -0.2 - 38426.0
E-2C REPRODUCTION - -13.5 - - - - - - - -128.6 - - - 130.6 - -11.5
F/A-18 E/F - -4992.9 - - - -822.9 - 432.4 - -116.1 - - - 71.0 - -5428.5
FDS - -36.3 - -4827.1 - -93.0 - - - -1009.0 - - - -618.4 - -6583.8 §
Jsow - ~100.6 - 678.0 - -22.0 - - - -101.3 - - - -79.6 - 374.5
LHD 1 - -1443.5 - 5552.1 - 32.6 - 12.3 - 56.2 - - - - - 4209.7
LPD 17 (LX) - 0.2 - - - 5.4 - 3.5 - 5.9 - - - - - 15.0
MHC 51 - -0.1 - - - - - - 2.7 - - - 0.2 - 2.8
MIDS-LVT - 5.9 - - - - - - - -4.9 - - - -9.3 - -8.3
NESP - -71.5 - -29.7 - 30.9 - 34.3 - -22.6 - - - -108.4 - -167.0
NSSN - -1.4 - - - - - - - -35.5 - - - - - -36.9
SH-60R (LAMPS BLKII) - - - - - - - - - - - - - - - -
SSN 21 / AN/BSY-2 - 419.2 - -15562.8 - 6354.0 - 144.8 - 824.2 - - - ~-806.0 - -8626.6
STD MSL 2 (BLKS I-IV) - -748.9 - -2906.7 - 1568.0 - 323.6 - -47.5 - - - -235.2 - -2046.7
STRATEGIC SEALIFT - 334.8 - -316.8 - 61.7 - - - -857.2 - - - - - -777.5
T-45TS - -230.2 - -1584.5 - 76.9 - 743.8 - 881.0 - - - 203.7 - 90.7
TOMAHAWK - -1712.2 - 8127.9 - 120.7 - 2337.4 - -2068.5 - - - 2141.2 - 8946.5
TRIDENT II MSL - 277.8 - -9824.2 - 1594.5 - - - -7.4 - - - 608.4 - -7350.9
TRIDENT II SUB - -2843.7 - 6288.6 - - - - - -3128.0 - - - -142.8 - 174.1
UHF FOLLOW-ON - 30.8 - -113.2 - - - - - 85.0 - - - - - 2.6
v-22 - 2.0 - 15066.2 - 8.4 - - - 4164.6 - - - 4051.9 - 23293.1
Subtotal - -12485.9 - 29947.6 - 10548.4 - 6423.4 444.2 6190.5 - - - 5043.9 444.2 | 45667.9
USAF:
AMRAAM - -133.5 - -1949.1 - 1708.6 - 525.3 - -760.0 - - - 67.9 - -540.8
AWACS RSIP (E-3) - -~13.0 - - - 135.3 - -76.7 - 117.3 - . - 40.6 - 203.5
c-17a - -208.6 - -23288.1 - 1730.7 - 68.1 - 4396.4 - 348.0 - -3457.0 - -20410.5




Distribution of Cost Changes (Then-Year Dollars)

As Of Date: June 30, 1995
_

L _ A
Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtx| To Date |This Qtr] To Date [This Qtr| To Date |This Qtr] To Date [This Qtr| To Date
USAF:
CMU - -12.9 B . - - - 3.6 - 150.7 = - - 50.2 - 191.6
DMSP - -142.3 - 190.2 - 1.9 - -84.0 - 135.2 - - - 110.6 - 211.6
DSP - -115.4 - 1365.6 - 156.6 - - - 1532.3 - - - 642.8 - 3581.9
F-22 - -4089.5 - ~22026.1 - 2679.5 - 295.9 - 587.1 - - - -3034.8 - -25587.9
JDAM - -3.1 - 13.0 - - - - - 178.1 - - - - - 188.0
JPATS - -8.5 - - - 1.2 - - - 65.1 - - - - - 57.8
JSIPS - 7.3 - -72.3 - - - -4.6 - 13.3 - - - -27.0 - -83.3
JSTARS - 438.6 - -370.1 - 763.9 - -361.1 - 1144.7 - - - 392.9 - 2008.9
JTIDS - -31.5 - 774.0 - 22.8 - 352.7 - 590.9 - - - 56.1 - 1765.0
MILSTAR - - - - - - - - - - - - - - - -
MINUTEMAN III GRP 1 - 90.4 - - - 24.7 - -26.0 - -10.5 - - - -27.3 - 51.3
NAS - -3.9 - - - - - - - 5.9 - - - - - 2.0
NAVSTAR Satellite - -52.9 - 5198.7 - 606.9 - 635.6 - 772.4 - - - 1695.7 - 8856.4
NAVSTAR USER EQMT - -84.7 - -314.2 - 487.3 - -46.8 - 492.2 - - - 712.8 - 1246.6
SFW - 149.9 - -1419.1 - 925.4 - - - -216.9 - - - -18.0 - -578.7
TITAN IV - 22.6 - 4379.4 - 5278.6 - -2539.9 - 12072.8 - - - 3327.2 - 22540.7
Subtotal - -4191.0 - -37518.1 - 14523.4 - -1257.9 - 21267.0 - 348.0 - 532.7 - -6295.9
DOD:

CHEM DEMIL - - - - - - - - - - - - - - - -
JTUAV - 17.5 - -214.3 - 164.2 - 78.9 - 1090.1 - - - 345.3 - 1481.7
PATRIOT PAC-3 - 34.5 - - - - - - - -496.3 - - - -12.3 - -474.1
THAAD - -176.2 - - - 54.7 - 366.5 - 599.9 - - - 66.5 - 911.4
Subtotal - -124.2 - -214.3 - 218.9 - 445.4 - 1193.7 - - - 399.5 - 1919.0
Grand Total 1.8 |-15643.0 -20.9 | -6508.0 3.4 | 31608.7 8.7 8503.3 310.4 | 39651.7 - 368.0 18.6 7233.4 322.0 | 65214.1




Program Funding Status (Then-Year Dollars in Millions)

As Of Date: June 30, 1995
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program

ARMY:
AFATDS 491.8 73.5 77.1 494.6 1137.0
ASAS 117.3 58.2 42.3 609.5 827.3
ATACMS/APAM 1667.3 134.0 103.7 659.1 2564.1
ATACMS/BAT 754.6 198.4 198.6 4149.6 5301.2
AVENGER 1015.5 32.5 6.8 - 1054.8
BLACKHAWK (UH-60L) 2865.0 371.0 17.8 - 3253.8
BRADLEY FVS UPGRADE 136.6 117.9 216.1 3919.6 4390.2
COMANCHE (RAH-66) 2985.4 199.1 298.6 3628.7 7111.8
CRUSADER (AFAS/FARV) 68.8 201.5 267.9 2241.5 2779.7
CcsSscs 108.4 19.7 18.5 115.2 261.8
FAAD C2I 812.1 105.9 126.5 500.7 1545.2
FMTV 1024.5 40.8 - 15306.0 16371.3
JAVELIN 1183.7 171.4 190.9 2492.4 4038.4
JSTARS GSM 718.2 105.5 98.5 555.4 1477.6
KIOWA WARRIOR (OHS8D) 3058.0 78.7 13.5 - 3150.2
LONGBOW APACHE 1404.6 378.5 413.8 7512.9 9709.8
LONGBOW HELLFIRE 426.0 197.5 262.5 1747.0 2633.0
M1A2 UPGRADE 2150.3 560.4 577.4 4332.6 7620.7
MCS 683.1 38.0 41.7 326.3 1089.1
MLRS 6256.0 125.3 118.5 268.0 6767.8
PLS 1030.1 0.6 80.6 1.1 1112.4
SADARM 357.0 40.9 66.0 2415.9 2879.8
SINCGARS 2765.4 373.7 278.1 771.1 4188.3
SMART-T 147.2 91.6 96.6 598.7 934.1
Subtotal 32226.9 3714.6 3612.0 52645.9 92199.4

NAVY:
AAAV 23.6 32.4 31.4 846.7 934.1
AIM-9X 49.3 49.8 91.4 511.7 702.2
AN/SQQ-89 3673.7 41.4 37.4 128.2 3880.7
ACE 6 2298.0 14.4 12.7 20.2 2345.3
AV-8B REMANUFACTURE 271.4 185.7 377.9 1441.3 2276.3
CVN-74/75 6942.8 16.6 35.5 48.1 7043.0
CVN-76 4335.6 - - 101.2 4436.8
CVN-77 - - - 6328.5 6328.5
DDG 51 27905.4 2425.5 3076.8 25135.8 58543.5
E-2C REPRODUCTION 391.3 269.7 385.8 2389.6 3436.4
¥/A-18 E/F 3846.6 1084.2 2631.0 81592.7 89154.5
FDS 1179.7 63.5 2.1 18.2 1263.5
JSOW 337.2 76.2 109.9 2820.4 3343.7
LHD 1 6515.0 13.0 27 .4 2105.3 8660.7
LPD 17 (LX) 53.6 5.5 7.4 7.6 74.1
MHC 51 1509.3 7.4 15.0 19.4 1551.1
MIDS-LVT 203.1 83.4 72.2 752.5 1111.2
NESP 1090.2 79.6 117.3 919.6 2206.7
NSSN 910.0 455.3 511.8 1855.0 3732.1
SH-60R (LAMPS BLKII) 305.4 66.3 42.0 5222.7 5636.4
SSN 21 / AN/BSY-2 10949.8 1657.8 199.5 305.4 13112.5
STD MSL 2 (BLKS I-IV) 7504.9 247.2 137.3 1131.1 9020.5
STRATEGIC SEALIFT 3338.6 596.1 603.8 1272 .4 5810.9
T-45TS 3100.7 341.5 369.5 1741.0 5552.7
TOMAHAWK 10536.5 384.0 447 .1 2616.1 13983.7
TRIDENT II MSL 22480.2 522.0 358.5 4806.9 28167.6
TRIDENT II SUB 14228.3 12.5 10.3 8.2 14259.3
UHF FOLLOW-ON 1661.2 51.8 5.7 - 1718.7
v-22 4722.9 810.5 1273.7 46148.3 52955.4
Subtotal 140364.3 9593.3 10990.4 190294.1 351242.1

USAF:
AMRAAM 7796.5 328.2 373.9 4073.0 12571.6
AWACS RSIP (E-3) 392.5 83.4 53.7 363.8 893.4
c-17a 18064.5 2612.7 200.9 523.3 21401.4
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Program Funding Status (Then-Year Dollars in Millions)
As Of Date: June 30, 1995
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
USAF:

CMU 1639.7 70.0 34.2 28.7 1772.6
DMSP 1690.2 66.6 60.0 273.8 2090.6
DSP 8016.2 183.5 130.1 799.7 9129.5
F-22 11896.9 2150.8 2052.9 57420.5 73521.1
JDAM 209.7 126.2 119.0 414.6 869.5
JPATS 49 .4 49.6 80.1 156.0 335.1
JSIPS 389.6 77.5 106.3 105.9 679.3
JSTARS 4678.5 732.9 812.2 2527.2 8750.8
JTIDS 1963.1 39.0 41.8 103.6 2147.5
MILSTAR - - - - =
MINUTEMAN III GRP 1 225.1 120.8 177.6 1164.0 1687.5
NAS 76.0 13.7 17.2 17.7 124.6
NAVSTAR Satellite 3351.2 221.1 284.9 7305.9 11163.1
NAVSTAR USER EQMT 3009.7 391.2 485.4 2236.1 6122.4
SFW 557.9 160.8 155.7 952.7 1827.1
TITAN IV 12467.3 1115.2 1262.2 10225.2 25069.9

Subtotal 76474.0 8543.2 6448.1 88691.7 180157.0

DOD:

CHEM DEMIL 3207.7 854.7 1081.0 7967.2 13110.6
JTUAV 875.4 120.0 279.7 2885.8 4160.9
PATRIOT PAC-3 2485.7 677.6 590.8 2153.4 5907.5
THAAD 1852.5 576.3 736.2 2070.1 5235.1
Subtotal 8421.3 2228.6 2687.7 15076.5 28414.1
Grand Total. 257486.5 24079.7 23738.2 346708.2 652012.6
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